
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/18/2019

ESTIMATE SUMMARY 15:04:45

CONTID: C21364S        ESTIMATE NO: 0002 PROG 2005

PCN: 21364S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME:

PROJECT NO: NHPP 0252-455                 

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,642,492.80 PARTICIPATING $ $ 170,934.27

AWARD PROJECT AMT: 6,975,058.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
299,723.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,128.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.31

WORK DAYS

WORK DAYS

4.07%

7,331,431.33

170,934.27

470,658.22

465,530.20

$

$

$

$

311,061.47

0.00

311,061.47

709,033.07

1,020,094.54

-9,331.84

0.00

1,010,762.70

0.00

AMOUNT DUE 1,010,762.70 465,530.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 465,530.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE  

25.0 TIME ALLOW: 301

ORIG TIME ALLOW: 301

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/28/2019

01/28/2019

03/25/2019

11/15/2018

12/10/2018

01/22/2019

01/28/2019
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

1.000

EACH

750.00000

0015 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

60.000

SY  

43.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

8,700.000

SF  

3.50000

0025 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

15.000

EACH

500.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

194.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

21.000

EACH

300.00000

0040 Pump (Dewatering Truck)(For Manholes Only) 0.000

0.000

203-01549  
 

0.000.000

0.00

40.000

HOUR

300.00000

0045 Potholing 20.000

41.000

203-01597  
 

10,675.0061.000

7,175.00

500.000

HOUR

175.00000

0050 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

100.000

CY  

295.00000

0055 *Erosion Log Type 2 (12 Inch) 1,149.000

71.000

208-00008  
 

8,540.001,220.000

497.00

1,220.000

LF  

7.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

7.00000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

350.000

LF  

8.75000

0070 Pre-fabricated Concrete Washout Structure //Multiple 
Use

0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

60.000

EACH

155.00000

0080 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

110.000

EACH

155.00000

0085 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,900.00000

0090 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

25.000

CY  

133.00000

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

25.000

HOUR

5.00000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

5.00000

0105 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

10.002.000

10.00

50.000

HOUR

5.00000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

40.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

90.00000

0120 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

750.00000

0125 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

5,900.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

800.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

1,000.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.000

ACRE

1,800.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

4.85000

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

300.000

SY  

4.00000

0155 *Wildlife Biologist 18.000

0.000

240-00000  
 

2,610.0018.000

0.00

18.000

HOUR

145.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

126.00000

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

20.000

CY  

1,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

500.00000

0175 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

64.000

SY  

400.00000

0180 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

45.000

LF  

290.00000

0185 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

113.000

LF  

660.00000

0190 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

1,050.00000

0195 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

49.000

EACH

8,000.00000

0200 *Fence (Plastic) 0.000

63.000

607-11525  
 

305.5563.000

305.55

500.000

LF  

4.85000

0205 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

67.000

EACH

121.00000

0210 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

82.000

EACH

75.00000

0215 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

150.000

LF  

50.00000

0220 2 Inch Electrical Conduit (Bored) 4,051.000

1,156.000

613-00206  
 

78,105.005,207.000

17,340.00

16,945.000

LF  

15.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 2 Inch Electrical Conduit (Plastic) 0.000

114.000

613-01200  
 

2,052.00114.000

2,052.00

7,120.000

LF  

18.00000

0225 MATERIAL ALLOWANCE 7,280.000

-114.000

8,097.587,166.000

-128.82LF  

1.13000

0230 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

6,854.000

613-03492  
 

123,372.006,854.000

123,372.00

51,640.000

LF  

18.00000

0230 MATERIAL ALLOWANCE 51,660.000

-6,854.000

68,105.1244,806.000

-10,418.08LF  

1.52000

0235 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

1.000

EACH

1,650.00000

0240 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

113.000

EACH

890.00000

0245 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

32.000

EACH

1,500.00000

0250 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

2,900.00000

0255 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

23,235.000

LF  

1.00000

0260 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

350,000.00000

0260 MATERIAL ALLOWANCE Wiring 0.000

1.000

81,680.161.000

81,680.16L S 

81,680.16000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

19.000

EACH

4,800.00000

0270 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

19.000

EACH

1,455.00000

0275 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

7.000

EACH

7,500.00000

0280 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

267.000

SF  

19.40000

0285 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

292.000

SF  

24.25000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

16.000

EACH

582.00000

0295 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

70.000

EACH

970.00000

0300 CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

12.000

EACH

9,700.00000

0300 MATERIAL ALLOWANCE 12.000

0.000

65,767.6812.000

0.00EACH

5,480.64000

0305 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

140.000

EACH

693.00000

0305 MATERIAL ALLOWANCE 140.000

0.000

73,990.00140.000

0.00EACH

528.50000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

198.000

EACH

48.00000

0315 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

224.000

EACH

433.00000

0315 MATERIAL ALLOWANCE 224.000

0.000

51,051.84224.000

0.00EACH

227.91000

0320 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

10.000

EACH

650.00000

0325 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

28.000

EACH

900.00000

0330 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

3.000

EACH

12,450.00000

0335 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

8.000

EACH

11,000.00000

0340 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

7.000

EACH

12,250.00000

0345 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

7.000

EACH

2,000.00000

0350 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

15,200.00000

0355 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

16,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

17,000.00000

0365 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0370 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

9.000

EACH

1,500.00000

0375 Spread Spectrum Radio (Contact Closure) 0.000

0.000

614-86003  
 

0.000.000

0.00

2.000

EACH

14,500.00000

0380 Telemetry (Master) //Cell Modem 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

1,940.00000

0385 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

56.000

EACH

1,940.00000

0390 Wireless Detection Access Point 0.000

0.000

614-86097  
 

0.000.000

0.00

18.000

EACH

10,800.00000

0390 MATERIAL ALLOWANCE Access Points  - Econolite 0.000

18.000

76,942.0818.000

76,942.08EACH

4,274.56000

0395 Wireless Detection Repeater 0.000

0.000

614-86098  
 

0.000.000

0.00

39.000

EACH

4,975.00000

0395 MATERIAL ALLOWANCE Repeater - Econolite 0.000

39.000

57,287.8839.000

57,287.88EACH

1,468.92000

0400 Wireless Detection Sensor 0.000

0.000

614-86099  
 

0.000.000

0.00

181.000

EACH

1,072.00000
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PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE Sensors - Econolite 0.000

181.000

94,360.73181.000

94,360.73EACH

521.33000

0405 Telemetry (Field) //Fiber Converter 0.000

0.000

614-86105  
 

0.000.000

0.00

19.000

EACH

2,000.00000

0410 Telemetry (Field)(Install Only) //Field Processor 0.000

0.000

614-86106  
 

0.000.000

0.00

33.000

EACH

1,000.00000

0415 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

18.000

EACH

7,900.00000

0420 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

29.000

EACH

820.00000

0425 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

52,865.000

LF  

2.00000

0430 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

1,820.000

LF  

4.85000

0435 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

68.000

EACH

290.00000

0440 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

26.000

EACH

1,200.00000

0445 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

5.000

EACH

7,275.00000

0450 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

18.000

EACH

5,500.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0460 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0465 Fiber Optic Cable (S Mode)(168 S) 0.000

0.000

614-87502  
 

0.000.000

0.00

78,170.000

LF  

5.00000

0470 Fiber Optic Cable (Single Mode) (216 Strands) 0.000

0.000

614-87650  
 

0.000.000

0.00

4,760.000

LF  

5.00000

0475 Ethernet Switch Type I //(3931) 0.000

0.000

614-87691  
 

0.000.000

0.00

29.000

EACH

2,500.00000

0475 MATERIAL ALLOWANCE 28.000

0.000

59,500.0028.000

0.00EACH

2,125.00000

0480 Ethernet Switch Type II //(3930) 0.000

0.000

614-87692  
 

0.000.000

0.00

35.000

EACH

2,500.00000

0480 MATERIAL ALLOWANCE 34.000

0.000

72,250.0034.000

0.00EACH

2,125.00000

0485 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0490 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

470,000.00000

0495 *Public Information Services (Tier III) 0.100

0.100

626-01103  
 

8,000.000.200

4,000.00

1.000

L S 

40,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

67.000

GAL 

425.00000

0505 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

200.000

GAL 

70.00000

0510 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,048.000

SF  

19.00000

0515 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,310.000

SF  

20.00000

0520 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

696.000

SF  

24.00000

0525 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

496.000

SF  

17.00000

0530 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

30.00000

0535 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

50.000

DAY 

165.00000

0540 *Traffic Control Management 8.000

13.000

630-00012  
 

15,750.0021.000

9,750.00

301.000

DAY 

750.00000

0545 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

52.000

HOUR

145.00000

0550 *Construction Traffic Sign (Panel Size A) 2.000

-1.000

630-80341  
 

160.001.000

-160.00

42.000

EACH

160.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size B) 3.500

1.500

630-80342  
 

1,950.005.000

585.00

130.000

EACH

390.00000

0560 *Construction Traffic Sign (Panel Size C) 1.500

0.500

630-80343  
 

1,000.002.000

250.00

8.000

EACH

500.00000

0565 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

8.000

EACH

5,750.00000

0570 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

5.000

EACH

3,900.00000

0575 *Drum Channelizing Device 4.000

4.000

630-80360  
 

606.008.000

303.00

350.000

EACH

75.75000

0580 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

85.00000

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

85.00000

0590 *Traffic Cone 48.000

0.000

630-80380  
 

698.4048.000

0.00

400.000

EACH

14.55000

0595 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0600 Mobile Attenuator 10.000

24.000

630-85041  
 

7,727.5234.000

5,454.72

600.000

DAY 

227.28000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000
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PCN: 21364S-BID   ESTIMATE RUN 04/18/2019

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:04:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0615 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,720.000

F A 

1.00000

0620 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0625 F/A Repair Field Office 0.000

0.000

700-70130  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0630 F/A Communication Lines Misc ITS F/A 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0635 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0640 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 970,594.54470,658.227,492,492.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 0.330

0.000

620-00005  
 

24,750.000.330

0.00

1.000

EACH

75,000.00000

0660 Field Laboratory (Class 2) 0.330

0.000

620-00012  
 

24,750.000.330

0.00

1.000

EACH

75,000.00000

CAT 49,500.000.00150,000.00CURRENT AMT0400 $ $ $

$ 1,020,094.54470,658.22$7,642,492.80$CURRENT AMTPROJECT TOTAL


